

Chemistry IT  
Project Tracking

Code	Project	Lead	7/1	7/8	7/15	7/22	7/29	8/5	8/12	8/19	8/26
<b>July</b>											
<b>Large</b>											
P5b	Stockroom POS: Host Servers	RG		Backup	done						
P5c	Stockroom Rollout - Training & Production			Wrapup	done						
P38	ChemIT Rollout Preperation	OH	GoLive	Followup	done						
P16	ChemIT Web site	OH		Wrapup	done						
<b>Small</b>											
P17	software licensing	MEH									
P19	RenewChemBioDraw	OH					Done				
Code	Project	Lead	6/3	6/10	6/17	6/24	7/1	7/8	7/15	7/22	7/29
<b>June</b>											
<b>Large</b>											
P4	Incident evaluation / Implementation / Rollout	RWG	decision	setup	training		go-live				
P37a	Chem Servers- Upgrade planning	all	Order Equipment								
<b>Small</b>											
P12	ChemGrades - convert off of dated FMPro workstation DB	OH	Meet 6/5	evaluation & planning	review 6/25	Development					Testing
P19	RenewChemBioDraw	OH									
P22	Dichtel Server -Plan replacement & computer reorg	RG	move prep	Move	done						
P34	Cluster upgrade plans FY 2014	OH									
Code	Project	Lead	5/6	5/13	5/20	5/27	6/3	6/10	6/17	6/24	7/1
<b>May</b>											
<b>Large</b>											
P1	AD Migration - Arts> CU	RWG	5/7								
<b>Small</b>											
P26	Linux Support										
P35	CRCF Performance Reviews	OH									
P36	Student Hire	OH		POST	HIRE						