

Chemistry IT
Project Tracking

Code	Project	Lead	10/7	10/14	10/21	10/28	11/4	11/11	11/18	11/25	12/2	12/16	12/23	12/30		
Large																
P5	Stockroom POS	OH	docs, firewall													
P37b	ChemIT Server upgrade / install	rwg				production										
P41	C4 Cluster	LZ	Discovery	testing	Ongoing?											
P30	Hoffmann - Cluster Expansion	OH	Assemble	Start Build						Finish						
P29	Crane -New cluster	LZ	Orders			Receive					Start Build					
P44	NMR New Linux Server & clients	---														
P2	Casper Deployment (admin)	MEH														
P8	System Center deployment	RWG									setup					
P10	Instruction - Mac server Uplift	meh														
P55	Copernicus - Physics / PSB Computer support	OH														
Small																
P14	Identity Finder - Admin Scans	Matt														
P52	Dichtel - instrument sync method	meh														
P53	New Billing Process	OH														
P15	Printer Assessment (admin)	OH/MEH														
P56	Office 365 update															
P18	MS STEM licenses	OH	Distribution, management?													
P20	Document Software Licenses	matt														
P42	ChemIT Files Migration to Synology	RG														
P43	Computer Inventory Update	Matt														
P21	Lewis file Sync -new solutions	OH				Fall 2013										
P24	Win 7 x32 & x64 images	rwg							New Win 8 Image							
P25	Win 8 image	rwg														
P27	Linux CU AD Connectivity	LZ														
P47	Becky Filemaker	OH/RG				Assessment										
P51	Grad Computing Outreach	OH														
P54	Managed Symantec updates	RG														
	ChemBioDraw	OH														
	Crane/Lancaster SBGrid?	TBD														
	IT Office Space	TBD														

Chemistry IT
Project Tracking

Code	Project	1/6	1/13	1/20	1/27	2/3	2/10	2/17	2/24	3/3	3/10	3/17	3/24	3/31
Large														
P5	Stockroom POS													
P37b	ChemIT Server upgrade / install													
P41	C4 Cluster													
P30	Hoffmann - Cluster Expansion													
P29	Crane -New cluster													
P44	NMR New Linux Server & clients					TBD								
P2	Casper Deployment (admin)													
P8	System Center deployment													
P10	Instruction - Mac server Uplift	Migrate data		Live?										
P55	Copernicus - Physics / PSB Computer support													
Small														
P14	Identity Finder - Admin Scans													
P52	Dichtel - instrument sync method													
P53	New Billing Process													
P15	Printer Assessment (admin)													
P56	Office 365 update													
P18	MS STEM licenses													
P20	Document Software Licenses													
P42	ChemIT Files Migration to Synology													
P43	Computer Inventory Update													
P21	Lewis file Sync -new solutions													
P24	Win 7 x32 & x64 images													
P25	Win 8 image													
P27	Linux CU AD Connectivity													
P47	Becky Filemaker													
P51	Grad Computing Outreach													
P54	Managed Symantec updates													
	ChemBioDraw													
	Crane/Lancaster SBGrid?													
	IT Office Space													