

Chemistry IT
Project Tracking

Code	Project	Lead	9/2	9/9	9/16	9/23	9/30	10/7	10/14	10/21	10/28	11/4	11/11
Large													
P5	Stockroom POS	OH			docs, firewall								
P11	ChemIT Service offering	OH	Committee										
P37b	ChemIT Server upgrade / install	meh/rwg				Testing					production		
P41	C4 Cluster	LZ	Discovery										
P29	Crane -New cluster	LZ											
P40	Collum Cluster upgrade	LZ	Test	Data move	Live								
P30	Hoffmann - Cluster Expansion	OH											
P44	NMR New Linux Server & clients	RWG											
P2	Casper Deployment (admin)	MEH		live									
P8	System Center deployment	RWG			setup								
P9	Petr Systems updates & inventory	oh											
Small													
P12	ChemGrades - convert off of dated FMPPro workstation DB	OH			Web Demo	Web Live							
P14	Identity Finder - Admin Scans	Matt											
P52	Dichtel - instrument sync method	meh											
P53	New Billing Process	OH											
P48	Physical Labs PC's (Lars)	rg											
P15	Printer Assessment (admin)	OH/MEH		??									
P18	MS STEM licenses	OH		Live?		Distribution, management?							
P20	Document Software Licenses	matt											
P42	ChemIT Files Migration to Synology	RG											
P43	Computer Inventory Update	Matt											
P21	Lewis file Sync -new solutions	OH											
P24	Win 7 x32 & x64 images	rwg								Fall 2013			
P25	Win 8 image	rwg									New Win 8 Image		
P27	Linux CU AD Connectivity	LZ		Discovery / assessment									
P31	All Clusters - software upgrades	lz			TBD								
P32	Linux Workstation CentOS image	LZ			TBD								
P33	Linux Workstation upgrades	LZ			TBD								
P47	Becky Filemaker	OH/RG			Assessment								
P51	Grad Computing Outreach	OH											
P54	Managed Symantec updates	RG											
	Crane/Lancaster SBGrid?												
	IT Office Space												

Chemistry IT
Project Tracking

Code	Project	11/18	11/25	12/2	12/16	12/23	12/30				
Large											
P5	Stockroom POS										
P11	ChemIT Service offering										
P37b	ChemIT Server upgrade / install										
P41	C4 Cluster										
P29	Crane -New cluster										
P40	Collum Cluster upgrade										
P30	Hoffmann - Cluster Expansion										
P44	NMR New Linux Server & clients								TBD		
P2	Casper Deployment (admin)										
P8	System Center deployment										
P9	Petr Systems updates & inventory										
Small											
P12	ChemGrades - convert off of dated FMPro workstation DB										
P14	Identity Finder - Admin Scans										
P52	Dichtel - instrument sync method										
P53	New Billing Process										
P48	Physical Labs PC's (Lars)										
P15	Printer Assessment (admin)										
P18	MS STEM licenses										
P20	Document Software Licenses										
P42	ChemIT Files Migration to Synology										
P43	Computer Inventory Update										
P21	Lewis file Sync -new solutions										
P24	Win 7 x32 & x64 images										
P25	Win 8 image										
P27	Linux CU AD Connectivity										
P31	All Clusters - software upgrades										
P32	Linux Workstation CentOS image										
P33	Linux Workstation upgrades										
P47	Becky Filemaker										
P51	Grad Computing Outreach										
P54	Managed Symantec updates										
	Crane/Lancaster SBGrid?										
	IT Office Space										