

Chemistry IT Project Tracking: **September 2015****Key: RED means completed September 2015.**

	B	C	D
1	Code	Project	Lead
2	P014	Identity Finder - Admin Scans	students
3	P020	Document Software Licenses	OH / cz
4	P027	Linux CU AD Connectivity	meh/cz
5	P043	Computer Inventory Update	Students
6	P057	Windows XP Retirement 4/8/14	OH
7	P075	Linux OS & App documentation	cz
8	P077	NMR Exactive Instrument	meh
9	P078	Printer Inventory	rg
10	P084	Crane Group - SFS Migration (CIFS)	meh
11	P088	Borbat computing overhaul	rg
12	P096	CentOS 7 / WS Image	cz
13	P098	Stockroom Enhancements S2015	OH
14	P100	Cluster Operations & Maintenance SOP	RG
15	P101	Matrix GPU Integration	cz
16	P103	VDI Prep & Testing	oh
17	P105	Password Management	rg
18	P107	Crane NFS, SB Grid, WS update	CZ
19	P109	Classroom Updates & DeProvision	OH
20	P111	Lee Linux Update Implementation	CZ
21	P114	ChemIT Migration to SharePoint	rg
22	P117	ITSO Phys electronic discovery	oh
23	P118	Win 10 introduction	rg
24			
25	Planning & Training		
26	P106	ChemIT Router Deprovisioning	meh
27	P112	Loring Cluster update planning	CZ
28	P113	Distasio computing planning	OH
29	P115	Ananth cluster planning	all
30	P116	ChemDraw 15 w/ Office 2016	meh
31			
32	On Hold		
33	P002	Casper Deployment (admin)	MEH
34	P008	System Center deployment	rwg
35	P041	C4 Cluster	LZ
36	P047	Becky Filemaker	meh
37	P058	Risk Assessment Development	
38	P087	Borbat Computation computer	OH
39	P095	Anti-Virus replacement	
40	P099	NMR Server & WS Upgrade	OH
41	P104	NMR Web Move to CIT	oh
42	P110	Lars Lab	meh
43	P115	Physics Testing Center	OH