


 DLIT
DLIT Projects
[View](#) [Edit](#) [Attachments \(0\)](#) [Info](#)
 [Browse Space](#)  [Add Page](#)  [Add News](#)
Added by [Fiona Patrick](#), last edited by [Fiona Patrick](#) on Apr 06, 2007 ([view change](#))

Labels: (None)

[EDIT](#)**Summary of DLIT projects currently in progress (April 2007 status)**

Project	Dept	Status (est. completion)	Details	Contact
DLIT Publicity for Completed and Ongoing Projects	DLIT	June 2007	How do we increase awareness of our initiatives both for getting feedback and also to promote our services?	Oya
DLIT Infrastructure	DLIT	postponed	Assess technologies and systems used in DLIT projects and develop a proposal for improving the current infrastructure - pending for a plan/strategy	DLIT Managers
Large-Scale Digitization Initiative (LSDI)	DLIT	June 2007	Develop a plan for in-house digitization in support of CUL-Microsoft collaboration	Oya

Services for External Clients	DLIT	May 2007	Develop a strategy for formalizing our support arrangements for external clients such as the Museum, Lab of O, and KVRF. Oya will work with Elaine Westbrook in developing a template.	Oya
Large-Scale Digitization Initiative (LSDI)	DLIT	July 2007	Coordinate the development of a work plan and associated budget for storage, ingest, and repository aspects of LSDI	Oya
MS Licensing	Desktop	April 2007	With ITEC and others, coordinate MS Office (and possibly MS OS licensing) decisions and purchases. Also, manage subsequent deployment, as appropriate.	Oliver
Evaluate MS Vista OS	Desktop	December 2007	Many enterprises are expected to take about 1.5 years before starting to roll out Vista (released Dec'06). Evaluation this year will prepare DS for deployments as appropriate.	Oliver
Internal Unit Restructuring	Desktop	March/April 2007	Restructure roles and responsibilities to allow greater focus by individuals on both addressing service calls and focusing on system-wide project work.	Oliver

Characterize DS's services and staff allocations	Desktop	March 2007	Characterize at a high-level information with the goal of ensuring DS's staff resources are focused on areas most important to the Library, and that DS is properly resourced.	Oliver, Oya
Administrative System Support	Desktop	February 2007	Explore how the current distributed model of administrative support is working and make recommendations.	Oliver, Oya
Review AD and FS pilot of 2006	Desktop	May 2007	Review decisions and experiences gained since DS's deployment of Active Directory (AD) and File Server (FS) services in Dec'05. Including provisioning services by CIT (Domain, server management, and Storage Farm services).	Oliver
Detect and secure sensitive data on staff computers.	Desktop	July 2007	With CUL HR, CUL Accounting, and Library management, promote IT security within CUL. Tools and support from CIT, along with new university policies, obligate us to focus on detecting sensitive data on staff computers, and then either eliminating it or securing it via procedures and technology.	Oliver

Explore contracted services for specific support functions	Desktop	March 2007	Evaluate utility of contracted services, such as CIT's OnSite Solutions for support of demands not provisioned by DS and which may be cost-effectively managed in this manner.	Oliver
Continue DS's on-line documentation	Desktop	On-going	Particular focus on DS's policies and procedures, both for internal and external use. Goal is to clarify expectations (DS's roles and responsibilities; identify tasks outside of baseline services.)	Oliver
Complete third year of staff monitor replacements with LCD monitors	Desktop	August 2007	Nominally starts in July.	Oliver
Co-prepare public computing support proposal	Desktop	March 2007	With Kornelia, create an action plan around a vision of services with a focus on Olin and Uris libraries.	Oliver and Kornelia
Strengthen administrative relationship with HR.	Desktop	On-going	DS depends on HR to alert us to staff changes so we can better serve staff and their units. DS needs to know of new staff arriving, staff transferring, and staff leaving so we can maintain our communications list and prepare required equipment and follow up with managers as appropriate.	Oliver

BookSurge	DMG	Spring 2007	delivery of ~11K titles (~2M Tiffs) from 11 Digital Collections for Print on Demand via Amazon. As of 03/07 85% complete see titles on Amazon: http://tinyurl.com/yqy8fy	Fiona
LSDI Digitization	DMG-Web	TBD	Develop a QC strategy for images and collaborate on ingest module	Danielle
LSDI Ingest and Repository	DMG-Web	TBD	Develop a plan for the ingest and management of digitized content	Bill
Visual Resources Working Group	DMG	February 2007	Set priorities for the 2007 program of VRWG	Danielle, Oya, Gale
DLXS upgrade	DMG-Web	January 2007	upgrade DLXS version 10 to version 12a	George
Fix MOA images	DMG-Web	February 2007	make fixes to current MOA collection (missing images and issues and bad images)	George
Upgrade MOA	DMG-Web	March 2007	upgrade MOA to DLXS version 12a	George
DSpace upgrade	DMG -Web	January 2007 COMPLETE	1.2.2 to 1.4.1	George
MathArc	DMG - Web	February 2007	http://www.library.cornell.edu/dlit/MathArc/web/index.html	Bill Kehoe
Cornell Daily Sun	DMG	June 2007	Vol. 1-40 contents to http://cdsun.library.cornell.edu/	Fiona
Lab of Ornithology	DMG	February 2007	Creating a Luna collection	Rhea Garen

KVRF	DMG	Spring 2007	Create a Luna collection for the Knight Visual Resources Facility	Gale
DSpace - Cornell Chronicle	DMG	February 2007	Vol. 1-24	Fiona
DSpace - Cornell Alumni News	DMG	May 2007	Vol. 1 -98 completed. Vol. 99 - 106 to process and upload http://dspace.library.cornell.edu/handle/1813/3157	Fiona
Faculty Grant - SEAP	DMG-Web	February 2007 COMPLETE	set up SEAP collection is DLXS v.12a http://seapdatapapers.library.cornell.edu/	George
Digital Collections Registry	DMG-Web	April 2007	implement the list of changes to prepare it for mainstreaming	Gale, Matt
TMS Interface (Luna)	DMG-Web	May 2007	create an interface btw TMS and Luna for the Museum collection	Gale
GloPAD	DMG - Web	ongoing	http://www.glopad.org/pi/en/	Jim Reidy
EPE	DMG - Web	ongoing	Entrepreneurship at Cornell Portal (similar to VIVO) http://entrepreneurship.cornell.edu/	Jim, Melissa
Commonspot	DMG - Web	May 2007	Review work flow, division of tasks, training needs, and back-up roles	Oya Rieger & George Kozak
KMODDL	DMG - Web	ongoing	[http://kmoddl.library.cornell.edu	http://kmoddl.library.cornell.edu] Matt Arnstein

Faculty Grant - Bathrick		June 2007	Phase One completed Feb, 2007; Annotations & Themes TBD http://muller-kluge.library.cornell.edu/en/	Danielle
Faculty Grant - Barnaba	DMG - Web	April 2007	Complete the last phase of the project and demo it to faculty sponsors	Jim, Melissa, Oya
Faculty Grant - Murray	DMG	January 2007	Finish final load into D-Space http://goldsen.library.cornell.edu/rockefeller/	Danielle
Alumni & Friends Access	DMG	Spring 2007	CIT/OWC converting site to CommonSpot withing CUL FAQ on AFA site for alumni NetIds & channel for Alumni uportal	Fiona, Jim Fiona
Fig MacDougall Grant	DMG	Spring 2007	Scanning, processing and upload of 1500 slides into Luna http://beyondthetaj.library.cornell.edu/	Danielle, Mira
Faculty Grant -Allen	DMG -Web	Spring 2007	Digitized materials to DLXS 12 Completion of portal in CommonSpot	George, Fiona Melissa, Fiona
Faculty Grant - Bosteels	DMG -Web	Spring 2007	Digitized materials to DLXS 12	George, Fiona
Faculty Grant - MacDonald	DMG & SCT-ept	Spring 2007	Addition of Vol. 6-11 of Medieval Philosophy & Theology to DPubS site: http://cip.cornell.edu/mpat	Fiona, David Ruddy

Faculty Grant - Case	DMG	Spring 2007	Scanning, processing and delivery via DLXS 12 of Polish Solidarity materials	Fiona
CRER	DMG & SCT-ept	Spring 2007	Cornell Real Estate Review to DPubS	Fiona, David Ruddy
New Identifier System	SCT-arXiv	January 2007	Make changes to arXiv code to support new identifier format	Simeon
New Submission Module	SCT-arXiv	pending resources	Develop new submission module to address a number of current issues and to make the process easier for users. Will also facilitate integration of automatic metadata extraction to pre-fill submitter metadata form	Simeon
Revise Abstract Display Pages	SCT-arXiv	March 2007	Revise layout and content of abstract wrapper pages to improve usability and facilitate flexible inclusion of additional services	Simeon/ Angela
Entrez Style API	SCT-arXiv	pending resources	Support API for other services to interact with arXiv in real time without the need for data harvesting	Simeon
Support Datasets	SCT-arXiv	pending resources	Add limited support for the upload and access of modest size datasets associated with paper	Simeon

Intergrate with CUL Preservation Efforts	SCT-arXiv	unknown schedule	Coordinate with Bill Kehoe / Adam Smith on ensuring appropriate ingest of arXiv data as part of the normal workflow	Simeon
Pending Queue	SCT-arXiv	pending resources	Revise workflow around submission and moderation to support more flexible "holding" of new submissions until approved for publication	Simeon
Deploy NAS Disk	SCT-arXiv	awaiting hardware (est. February 2007)	Deploy NAS disk to be shared between arxiv.org and export.arxiv.org to allow effective load sharing between these two machines	Simeon
Specify, Purchase, Deploy New Server(s)	SCT-arXiv	budget estimate (completion end 2007?)	arXiv has long run on very modest hardware for the high usage. We intend to migrate to much more powerful hardware that can then be administered by CIT using DLIT SAN storage; obviating the need for arXiv specilists to do sysadmin and thus positioning arXiv to be more easily maintained withing DLIT	Simeon
arXiv Budget		January 2007	Systematically document arXiv-related expenses and identify resource needs	Oya, Simeon

Euclid V 2.0 upgrade	SCT - ept	Spring 2007	conversion of existing Euclid content to upgrade to DPubS v 2.0 functionality	David R.
Euclid - JSTOR	SCT - ept	January 2007	<p>conversion of JSTOR to Euclid metadata for backfile of 7 journal titles, upload PDFs for IMS journals, link to JSTOR pages for ASL journals</p> <p>ASL - Association for Symbolic Logic -- 2 journal titles</p> <p>IMS - Institute of Mathematical Sciences -- 5 journal titles</p>	David R. / Michael Wakoff
Euclid - backfile conversion projects	SCT - ept	ongoing in 2007	<p>BAMS (Bulletin of the American Mathematical Society) 1891 -- 1991; ~80,000 pages</p> <p>HMJ (Hiroshima Mathematical Journal) Volume 1 (July 1971) -- 30 (2000) plus 10 vols.; ~22,500 pages; ~1,300 articles</p> <p>JDG (Journal of Differential Geometry) 1967 -- 2000; ~35,000 pages</p> <p>OJM (Osaka Journal of Mathematics) 1949--2000 (two series); ~33,000 pages; ~2,022 articles</p> <p>PJA (Proceedings of the Japan Academy) Vols. 1</p>	David R. / Michael Wakoff

			<p>(1912) -- 74 (1998); ~24,000 pages; ~5,500 articles PRIMS (Publications of the Research Institute for Mathematical Sciences) Vol. 37 (2001) -- Vol. 41 (2005); ~167 articles TMJ (Tohoku Mathematical Journal) Vols. 1 (1949-1950) -- 53 (2001); ~30,000 pages; ~2,400 articles</p>	
Euclid - new titles	SCT - ept	Spring 2007	<p>Tokyo Journal of Mathematics Notre Dame Mathematical Lectures; monograph series, 15 monographs, ~ 1700 pages Proceedings of the Berkeley Symposium on Mathematical Statistics and Probability; conference proceedings, 22 volumes, 620-670 articles, and ~8,500- 9,500 pages</p>	David R./ Michael Wakoff

KEY: Desktop = Desktop Services

DMG = Digital Media Group

SCT-arXiv= arXiv - Scholarly Communications Technologies

SCT-ept = E-Publishing Technologies

 [Add Comment](#)

Powered by [Atlassian Confluence](#), the [Enterprise Wiki](#). (Version: 2.2.9 Build: #527 Sep 07, 2006) - [Bug/feature request](#) - [Contact Administrators](#)