

AguaClara Engineer Progress Reports

Unknown macro: {float} [Back to Project Sites](#)

AguaClara Engineer Progress Reports

This page contains a log of the AguaClara Engineer's work conducted at the APP Office and in the field in Honduras.

2009

July 2009	AE Progress Report 7.06.09 , AE Progress Report 7.13.09 , AE Progress Report 7.20.09 , AE Progress Report 7.27.09
June 2009	AE Progress Report 6.01.09 , AE Progress Report 6.08.09 , AE Progress Report 6.15.09 , AE Progress Report 6.22.09 , AE Progress Report 6.29.09
May 2009	AE Progress Report 5.11.09 , AE Progress Report 5.18.09 , AE Progress Report 5.25.09
April 2009	AE Progress Report 4.13.09 , AE Progress Report 4.20.09 , AE Progress Report 4.27.09
March 2009	AE Progress Report 3.2.09 , AE Progress Report 3.9.09 , AE Progress Report 3.16.09
February 2009	AE Progress Report 2.2.09 , AE Progress Report 2.9.09 , AE Progress Report 2.16.09 , AE Progress Report 2.23.09
January 2009	AE Progress Report 1.19.09 , AE Progress Report 1.26.09

2008

December 2008	AE Progress Report 12.01.08 , AE Progress Report 12.08.08 , AE Progress Report 12.15.08 , AE Progress Report 12.19.08
November 2008	AE Progress Report 11.04.08 , AE Progress Report 11.10.08 , AE Progress Report 11.24.08
October 2008	AE Progress Report 10.06.08 , AE Progress Report 10.14.08 , AE Progress Report 10.20.08 , AE Progress Report 10.28.08
September 2008	AE Progress Report 9.09.08 , AE Progress Report 9.16.08 , AE Progress Report 9.22.08 , AE Progress Report 9.29.08
August 2008	AE Progress Report 8.5.08 , AE Progress Report 8.28.08
July 2008	AE Progress Report 7.3.08 , AE Progress Report 7.12.08 , AE Progress Report 7.21.08
June 2008	AE Progress Report 6.25.08
May 2008	AE Progress Report 5.23.08
April 2008	AE progress report 4.22.08 , AE progress report 4.29.08
March 2008	AE Progress Report 3.28.08
February 2008	AE progress report 2.7.08 , AE progress report 2.15.08 , AE Progress Report 2.29.08
January 2008	AE progress report 1.24.08

2007

December 2007	AE progress report 12.17.07
November 2007	Possible Plant sites , AE progress report 11-2-07 , AE progress report 11-19-07 , AE progress report 11-30-07
October 2007	AE progress report 10-4-07 , AE progress report 10-12-07 , AE progress report 10-19-07
September 2007	AE progress report 9.5.07 , AE progress report 9.14.07 , AE progress report 9.21.07 , AE progress report 9-28-07