

Current Projects

1. Flip Book for Rare Manuscripts

- a. Project Lead: Gabriel
- b. Project Status
 - i. Create test FlipBook
 - ii. Demo to MALT Committee
- ☐ [user-177d6](#) will get trial account, [Gabriel R. Plaine](#) will talk to Michael and see if Collections have interest.
- c. Project Timeline: Do we want to purchase FlipBook Cloud or Local by end of 2016
 - i. Cloud Pricing <https://flippingbook.com/order-online>
 - ii. Publisher Pricing <https://flippingbook.com/order>
- d. Project Resources
 - i. <https://flippingbook.com>

2. Stone Classroom AV upgrade to include videoconferencing

- a. Project Lead: Matt
- b. Project Status
 - i. Estimates from vendor obtained, ~\$21,000
 - ii. Project send to CIT-Integrated AV for second quote, which costs \$2,500. Has not yet been approved
 - iii. Ezra Delaney is looking for funding from CALS first, then if denied for CUL funding
- c. Timeline: Winter Break 2017 installation (tentative)
- ☐ [user-177d6](#) contact Integrated AV to get a quote on 160 as well, since they may be similar installations.

3. Data Dashboard

- a. Project Lead: Nick
- b. Project Status
 - i. Initial proof of concept built during Feb 2016 Tech Innovation Week
 - ii. Demoed to MaLT during [June 2016 meeting](#)
 - iii. Project is [documented on GitHub](#)
- c. Project Timeline: Tentative (very) [outlined on GitHub](#)