

MacDougall FIG

Project Team

Noni Korf Vidal -- Project Manager
Margaret Webster -- KVRF Liaison
Harriet Brittain -- Cataloguer

Elaine Westbrooks -- Metadata Coordinator
Danielle Mericle -- Digitization Coordinator
Gale Halpern -- Luna Coordinator
Mira Basara -- Digitization
Rick Silterra -- Metadata/Luna Load
Surinder -- Systems

Project Timeline

Scanning:

KVRF has delivered roughly 200 slides organized according to film type. We anticipate a second batch of 1300 slides will be delivered in late February, and a remaining batch of 300 in March/April

Metadata:

In mid-March, Elaine will organize a meeting to discuss metadata issues with Keith and Nate (who handled the first batch). There are also questions regarding loading of XML scripts to the Oracle database that need to be addressed. Rick, Nancy, Gale, and Margaret will be in attendance.

Luna Load:

As there doesn't seem to be any real urgency to this project, we will plan on queuing it up for Luna load early summer, with an anticipated completion date of late summer.