
1 Collum New CentOS Cluster 30.5 days? 8/1/13 8:00 AM 9/13/13 2:00 PM

2 Build Headnode 15 days 8/2/13 8:00 AM 8/23/13 9:00 AM

3 Install CentOS on new Headnode 3 days 8/2/13 8:00 AM 8/7/13 9:00 AM Lulu

4 Headnode Running, logins, etc. 0 days 8/7/13 9:00 AM 8/7/13 9:00 AM 3

5 Install Warewulf & 1 node 5 days 8/7/13 9:00 AM 8/14/13 9:00 AM Lulu 4

6 Install Torque & Maui 2 days 8/14/13 9:00 AM 8/16/13 9:00 AM Lulu 5

7 Install & Config WebMO 5 days 8/16/13 9:00 AM 8/23/13 9:00 AM Lulu 6

8 Queuing Working 0 days 8/23/13 9:00 AM 8/23/13 9:00 AM 7

9 Expand Cluster 1.5 days? 8/23/13 9:00 AM 8/26/13 2:00 PM

10 Install 2nd new node 0.25 days 8/23/13 9:00 AM 8/23/13 11:00 AM Michael 8

11 Configure 2nd new node 0.5 days 8/23/13 11:00 AM 8/23/13 4:00 PM Lulu 10

12 Install 3rd node (old) 0.25 days 8/23/13 4:00 PM 8/26/13 9:00 AM Michael 11

13 Configure 3rd node 0.5 days? 8/26/13 9:00 AM 8/26/13 2:00 PM Lulu 12

14 Cluster Running with Apps 0 days 8/26/13 2:00 PM 8/26/13 2:00 PM 13

15 Test & Tweak 9 days 8/26/13 2:00 PM 9/9/13 2:00 PM

16 Copy Jun data for Test 2 days 8/26/13 2:00 PM 8/28/13 2:00 PM Lulu 14

17 Testing - Jun & Group 5 days 8/28/13 2:00 PM 9/5/13 2:00 PM Jun 16

18 Test modification 1 day 9/5/13 2:00 PM 9/6/13 2:00 PM Lulu 17

19 Additional / Wrapup 1 day 9/6/13 2:00 PM 9/9/13 2:00 PM Lulu 18

20 Cluster Operational 0 days 9/9/13 2:00 PM 9/9/13 2:00 PM 19

21 Finsih up 4 days 9/9/13 2:00 PM 9/13/13 2:00 PM

22 Move old nodes to new cluster 1 day 9/9/13 2:00 PM 9/10/13 2:00 PM Lulu 20

23 Move old cluster data (Group D... 3 days 9/10/13 2:00 PM 9/13/13 2:00 PM Lulu 22

24 Complete! 0 days 9/13/13 2:00 PM 9/13/13 2:00 PM 23

 

25 Collum - Expand Node Storage 7.375 days 8/1/13 8:00 AM 8/12/13 1:00 PM

26 Start 0 days 8/2/13 8:00 AM 8/2/13 8:00 AM

27 Order Drives 0.25 days 8/1/13 8:00 AM 8/1/13 10:00 AM Michael 26

28 Drive Delivery 3 days 8/2/13 11:00 AM 8/7/13 1:00 PM 27

29 Install drives & Configure Raid 0.5 days 8/7/13 1:00 PM 8/7/13 5:00 PM Lulu 28

30 Raid Build Time 2 days 8/8/13 8:00 AM 8/9/13 5:00 PM 29

31 Test & configure Node 0.5 days 8/12/13 8:00 AM 8/12/13 1:00 PM Lulu 30

32 Expanded Node ready to run 0 days 8/12/13 1:00 PM 8/12/13 1:00 PM 31

Name Duration Start Finish Resource N... Predecessors

Collum CentOS Cluster
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