
Chemistry IT

Project Tracking

Code Project Lead 8/5 8/12 8/19 8/26 9/2 9/9 9/16 9/23 9/30 10/7 10/14 10/21 10/28 11/4 11/11

Large

P5 Stockroom POS OH

P11 ChemIT Service offering OH To web Committee

P3

Acert Eldor Server migration & 

future support - CCMR>ChemIT

CZ CCMR 

Cleanup & 

Backup

8/27/13

Pull

Plug

P37b ChemIT Server upgrade / install meh/rwg Testing production

P41 CU Chem Computing Cluster LZ Discovery

P40 Collum Cluster upgrade LZ Test Data move Live

P29 Crane -New cluster LZ Proposal?

P30 Hoffmann - Cluster Expansion OH plan 8/21

P44 NMR New Linux Server & clients RWG Proposals

P2 Casper Deployment (admin) MEH Packages system deployment live

P8 System Center deployment RWG setup

P9

Petr Systems updates & inventory oh

rg - list

P10

Instruction - Mac server Uplift meh Server

Running

Small

P12

ChemGrades - convert off of dated 

FMPro workstation DB

OH

Demo Deployment Live Migration

Web

Demo

Web

Live

P13 Petr Email Migration CCMR>CIT MEH move old END

P46 Collum Expanded Node Storage LZ Live

P14 Identity Finder - Admin Scans Matt

P48 Physical Labs PC's (Lars) rg

P49 Freshman Labs PC's (Becky) matt New Laptop setups

P50 Classroom Updates meh XXXXXXX

P15 Printer Assessment (admin) OH/MEH meeting

P18 MS STEM licenses OH Code Access Process Store Live?

P20 Document Software Licenses meh Matt Meet

P42

ChemIT Files Migration to Synology RG

P43 Computer Inventory Update Matt

P21 Lewis file Sync -new solutions OH

P23 Dichtel Mac Sync OH Meet / plan select Implement

P24 Win 7 x32 & x64 images rwg Summer 13

P25 Win 8 image rwg New Win 8 Image

P27  Linux CU AD Connectivty LZ Document wrapup

P31 All Clusters - software upgrades lz TBD

P32 Linux Workstation CentOS image LZ TBD

P33 Linux Workstation upgrades LZ TBD

P39

Group Computing Rep - document 

duties & meet

OH ChemIT

Review

Final 

docs Meet

P45 Freed UPS for instruments OH

P47 Becky Filemaker OH/RG Assessment

P51 Grad Computing Outreach OH

P52

As of 9/3/2013


