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Chemistry IT Project Tracking: September 2015
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B C D
Code Project Lead

P014 Identity Finder ‐ Admin Scans students

P020 Document Software Licenses OH / cz

P027 Linux CU AD Connectivity meh/cz

P043 Computer Inventory Update Students

P057 Windows XP Retirement 4/8/14 OH

P075 Linux OS & App documentation cz

P077 NMR Exactive Instrument meh

P078 Printer Inventory  rg

P084 Crane Group ‐ SFS Migration (CIFS) meh

P088 Borbat computing overhaul rg

P096 CentOS 7 / WS Image cz

P098 Stockroom Enhancements S2015 OH

P100
Cluster Operations & Maintenance SOP RG

P101 Matrix GPU Integration cz

P103 VDI Prep & Testing oh

P105 Password Management rg

P107 Crane NFS, SB Grid, WS update CZ
P109 Classroom Updates & DeProvision OH
P111 Lee Linux Update Implementation CZ

P114 ChemIT Migration to SharePoint rg

P117 ITSO Phys electronic discovery oh

P118 Win 10 introduction rg

Planning & Training

P106 ChemIT Router Deprovisioning meh

P112 Loring Cluster update planning CZ

P113 Distasio computing planning OH
P115 Ananth cluster planning all
P116 ChemDraw 15 w/ Office 2016 meh

On Hold

P002 Casper Deployment (admin) MEH

P008 System Center deployment rwg

P041 C4 Cluster LZ

P047 Becky Filemaker meh

P058 Risk Assessment Development

P087 Borbat Computation computer OH

P095 Anti‐Virus replacement

P099 NMR Server & WS Upgrade OH

P104 NMR Web Move to CIT oh

P110 Lars Lab meh

P115 Physics Testing Center OH
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