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Task Map 

 

Detailed Task List 

I. Literature Review – Complete by 9/9/15 

a. Status: Incomplete 

II. Clean old UASBs and Fix Leaks – Status: Incomplete (Zoe). 9/14 and 9/21 

a. Clean out biomass in existing reactors 

b. Measure airflow with bubble counter 

c. Identify/repair source of leaks  

i. Immerse in water 

ii. Bubble counter 



III. Create final UASB to run further experiments on – Status: Incomplete 9/21 and 

9/28 

IV. Methane Leaks/Measurement System – Status: Incomplete (Yi) 9/28-10/5 

a. Bag test 

b. GC/MS 

i. Partial pressure methane measurements 

c. Inoculation  

V. UASB - GSBR coupling - Status: Incomplete (Evan) 10/5-10/13 

VI. Experiments – Status: Incomplete (Mason) TBD 

a. pH probe setup and calibration 

b. COD,N,P Measurement 

c. O2 Stress or Vary Wastewater Strength 

VII. Influent O2 Degassing – Status: Incomplete (low priority) TBD 

VIII. Research Social, Political, and Health Impacts – Status: Incomplete (if time permits) 

a. Alternative technologies to UASB/GSBR for WW treatment 

IX. Draft Final Report – Status: Incomplete TBD 

Trainings: 

1. Process controller / ProCoDA (9/14/15)  Week 2 
2. Media preparation (9/16/15)  Week 2 
3. COD analysis (9/21/15)  Week 3 
4. Nitrogen and Phosphorous Assays (9/23/15)  Week 3 
5. GC (9/28/15)  Week 4 

Team Member Roles 

Zoe Maisel – Technical Writing Coordinator 

Mason Minot – Team Coordinator 

Evan Greenberg – Materials and Data Coordinator 

 


