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 Summary of DLIT Projects In Progress 

Project Dept Status  (est. completion) Details Contact  

DLIT Publicity for 
Completed and Ongoing 
Projects

DLIT ongoing How do we increase awareness of our initiatives both for getting feedback and also to promote our 
services?  Summer 08 - working with Lib Comm. for Olin Lobby flatscreen materials

Oya and Fiona  

DLIT Infrastructure DLIT postponed Assess technologies and systems used in DLIT projects and develop a proposal for improving the 
current infrastructure - pending for a plan/strategy

DLIT Managers  

Digital Preservation 
 Program

DLIT Sept 2008  2008 Preservation plan assessment Oya, Bill Kehoe, Adam 
Smith, George Kozak, 
Marty Kurth, David 

 Ruddy

 

Cornell Teaching and 
Learning Consortium

DLIT completed Complete and promote CTLC website working with Joan Getman.  Ownership to be transferred to new 
Cornell - Director, Center for Teaching Exellence

Oya    

  Desktop 
Services

   Compiled at http://confluence.cornell.edu/display/dlitmgr/Desktop+Services+Projects Oliver  

BookSurge DMG ongoing delivery of ~6K titles from 11 Digital Collections for Print on Demand via Amazon. Generating reveues 
 as of Dec 2007. See titles on Amazon: http://tinyurl.com/yqy8fy

Fiona  

LSDI Digitization DMG-
Web

 postponed Develop a QC strategy for images and collaborate on ingest module Danielle  

LSDI Ingest and 
Repository

DMG-
Web

TBD Develop a plan for the ingest and management of digitized content Bill Kehoe, Adam 
Smith

 

Visual Resources Working 
Group

DMG  ongoing Set priorities for the 2008 program of VRWG Danielle, Marty  

Digital Collections Delivery 
Platforms (DCDP)

DMG ongoing  program of forum events: February - Registry, June - LSDI,
http://dcdp.library.cornell.edu/

Oya, Fiona  

 Luna 6.0 Upgrade DMG-
 Systems

 Fall 2008  Upgrade Luna to new version 6.0 Mira, Rick, Surinder, 
 Danielle 

 

RMC Exhibits DMG ongoing  Wine Exhibition - June 09 - January 09
Upcoming:

Rhea  

Server Administration IT-
Infrastruct
ure

ongoing Maintaining library5, library37, library38, library36 and assisting on library23 including CUWebAuth and 
Apache and Tomcat work.

George  

eCommons Administration IT-
Infrastruct
ure

ongoing Fixing problems, running reports, making changes to User Interface, adding collections and users George  

DLXS upgrade DMG-
Web

 4th Q 2008 COMPLETE upgrade DLXS version 10 collections  to version 13 and move DLXS v.12a collections to version 13: 
History of Social Welfare, History of the Left in Latin America, Liberian Law, May Anti-Slavery, 
Southeast Asia Program Data papers,  Regmi Journals, Southeast Visions, Stevens Family Papers, 
Witchcraft Collection

George  

Move pre-DPubS to DLXS DMG-
Web

 Summer 2008 COMPLETE moved Historical Math Books, Historical Monographs, International Women's Periodicals, Ezra Cornell 
Genealogy, KMODDL e-books, New York State HistoricaL literature from pre-DPubS code to DLXS

George, Melissa  

Added Bolivian Pamphlets DMG/IT-
Infrastruct
ure

July 2009 COMPLETE Added The Alfredo Montalvo Bolivian Digital Pamphlets Collection using DLXS George, Fiona, 
Bronwyn, Steve 
Rokitka

 

Added East Asia Series DMG-
Web

4th Q 2008 COMPLETE Added the Cornell East Asia Series Online using DLXS George, Fiona, 
Bronwyn, Melissa

 

Added Modern Indonesia 
Project

DMG/IT-
Infrastruct
ure

January 2009 COMPLETE Added The Cornell Modern Indonesia Project  using DLXS George, Fiona, 
Bronwyn, Steve 
Rokitka

 

EAD2002 upgrade DMG-
Web

 Fall 2008 COMPLETE upgrade RMC Finding Aids to EAD2002 and the incorporate to DLXS v.13 George, Eli Brown, 
Sarah Keen, Evan 
Earle

 

Move Race and Religion 
to DLXS

IT-DMG/
Infrastruct
ure

 March 2009 COMPLETE move Race and Religion using pre-DPubS to DLXS George  

move MOA to DLXS DMG/IT-
Infrastruct
ure

July 2009 COMPLETE move the Making of America Collection from old Michigan Middleware to DLXS v.13 George, Fiona, Steve 
Rokitka

 

MOA Federated 
Searching

IT-
Infrastruct
ure

ongoing investigating combining the Michigan and Cornell MOA collections in a union search engine George  

Add Johnson Papers IT-
Infrastruct
ure

July 2009 COMPLETE added the papers from the Johnson Collection which were scanned in the early 1990's George  

Add Antislavery Papers IT-
Infrastruct
ure

Aug 2009 COMPLETE added the papers from the Anti-Slavery Collection which were scanned in the early 1990's George  

Add Ezra Cornell 
Notebooks

IT-
Infrastruct
ure

Aug 2009 to add papers from the Ezra Cornell Notebooks which were scanned in the ealty 1990's George  

Add Huntington Collection DMG/IT-
Infrastruct
ure

Oct 2009 COMPLETE Give online access to the books from the Huntington Collection using DLXS v.13 George, Fiona, 
Danielle, Bronwyn, 
Steve Rokitka
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Add Wordsworth 
Collection

DMG/IT-
Infrastruct
ure

ongoing Give online access to the books from the Wordsworth Collection using DLXS v.13 or perhaps Internet 
Archive Access

George, Bill Kehoe, 
Danielle, Elaine Engst

 

Upgrade DSpace 
installation from 1.2.2 to 
1.3.2

DMG -
Web

 January 2007
COMPLETE

Upgrade DSpace from version 1.2.2 to 1.3.2.  Add module to display message when trying to view 
restricted theses and dissertations. http://dspace.library.cornell.edu

George  

Add Tech Reports to 
DSpace

DMG - 
Web

 May 2007 COMPLETE Add CUL Technical Reports to DSpace George  

Upgrade IFUP and Bethe DMG-
Web

 May 2007 COMPLETE  Upgrade ifup.cit.cornell.edu and bethe.cornell.edu which are hosted on the dspace server http://ifup.cit.
cornell.edu http://bethe.cornell.edu

George  

 DSpace - Print on Demand DMG - 
Web

 Aug 2007  POSTPONED Make changes to Internet-First University Press to handle Print-on-Demand with Campus Store George  

Upgrade DSpace 
installation from 1.3.2 to 
1.4.2

DMG-
Web

 Summer 2007 COMPLETE upgrade DSpace from version 1.3.2 to 1.4.2.  George  

Migrate DSpace 
installation to new server

DMG-
Web

 Fall 2008 COMPLETE  for both Production and Moved DSpace to new Server running Apache 2 and Tomcat 5 using mod_jk
Test

George  

Upgrade DSpace User 
Interface

DMG-
Web

 Summer 2007 COMPLETE upgrade Dspace to be eCommons@Cornell George, Melissa  

Add Manakin for DSpace 
User Interface 

DMG - 
Web

 Fall 2007 POSTPONED Add MANAKIN to upgrade DSpace User Interface George  

 to Add digitalcommons
DSpace

DMG-
Web

 Summer 2007 COMPLETE Add the content of ILR digitalcommons to eCommons George, Rick Silterra  

Institutional Repository 
Task Force

DMG-
Web

Summer 2008 COMPLETE Worked on White Paper and on eCommons policies IR Task Force  

Upgrade DSpace 
installation from 1.4.2 to 
1.5.2

IT-
Infrastruct
ure

Summer 2009 COMPLETE Upgrade DSpace from 1.4.2 to 1.5.2 (upgrade running in test needs - to be moved to Production) George  

Upgrade library5 to new 
CUWebAuth 2.0 

IT-
Infrastruct
ure

Summer 2009 COMPLETE Upgrade library5 to use new CUWebAuth George  

Migrate library23 to 
library42 and upgrade 

IT-
Infrastruct
ure

Winter 2010 Migrate library23 to new server (library42) and use new CUWebAuth & Beach Infrastructure Build George, Pete, 
Surinder, Rick 

 

Upgrade library24 to new 
CUWebAuth 2.0

IT-
Infrastruct
ure

Winter 2009 
COMPLETE

Upgrade library24 to use new CUWebAuth & Beach Infrastructure Build George, Pete  

Upgrade library35 to new 
CUWebAuth 2.0

IT-
Infrastruct
ure

Summer 2009 COMPLETE Upgrade library35 to use new CUWebAuth & Beach Infrastructure Build George, Pete  

Upgrade library36 to new 
CUWebAuth 2.0

IT-
Infrastruct
ure

Summer 2009 COMPLETE Upgrade library36 to use new CUWebAuth & Beach Infrastructure Build George, Pete  

Upgrade library37 to new 
CUWebAuth 2.0

IT-
Infrastruct
ure

Summer 2009 COMPLETE Upgrade library37 to use new CUWebAuth & Beach Infrastructure Build George, Pete  

Upgrade library38 to new 
CUWebAuth 2.0

IT-
Infrastruct
ure

Summer 2009 COMPLETE Upgrade library38 to use new CUWebAuth & Beach Infrastructure Build George, Pete  

Add IP protection to 
certain LUNA Collections 

DMG/IT-
Infrastruct
ure

FALL 2009 COMPLETE Add IP protection to certain LUNA Collections George, Mira, 
Danielle, Surinder, 
Rick 

 

MathArc DMG - 
Web

February 2007 http://www.library.cornell.edu/dlit/MathArc/web/index.html Bill Kehoe, Adam 
Smith

 

 Archiving arXiv and Euclid DMG - 
Web

 end of 2007  Develop an archival plan and implement Bill Kehoe, Adam 
Smith

 

Vet School Image Library DMG-
Web

 Summer 2008 COMPLETE Create a Digital Library to handle the Vet School's Images Adam Smith  

Cornell Daily Sun DMG COMPLETE  Vol. 1-40 contents to http://cdsun.library.cornell.edu/ Fiona, Matt  

Lab of Ornithology DMG COMPLETE Creating a Luna collection Rhea Garen  

KVRF DMG Ongoing Create a Luna collection for the Knight Visual Resources Facility, regulary scheduled upload workflow 
continues

Mira, Surinder/Rick  

Alumni & Friends Access DMG Summer 2008 Streamline AFA site and transition to reside within Library Communications  Fiona, Jennifer Sawyer  

 Digital Collections Registry DMG-
Web

COMPLETE http://rdc.library.cornell.edu.  Metadata Services Gale, Matt  

 DMG Image repository  DMG-Digi  Dec 2008  Create a preservation repository for internally generated digital assets.  Bill, Danielle   

GloPAD DMG - 
Web

ongoing http://www.glopad.org/pi/en/ Jim Reidy  

EPE DMG - 
Web

ongoing  Entrepreneurship at Cornell Portal (similar to VIVO)
http://entrepreneurship.cornell.edu/

Jim, Melissa  

Commonspot DMG - 
Web

May 2007  Review work flow, division of tasks, training needs, and back-up roles http://commonspot.library.cornell.
edu/

Oya Rieger & George 
Kozak 

 

Commonspot 
implementations

DMG - 
Web

Spring 2007  Vet StaffWeb, LTS, ASTech http://commonspot.library.cornell.edu/cs/sites.cfm Jim, Melissa  

KMODDL DMG - 
Web  

ongoing http://kmoddl.library.cornell.edu Matt  

Faculty Grant - Bathrick DMG - 
Web

Complete  Phase One complete June 2007;  Annotations & Themes - ?
http://muller-kluge.library.cornell.edu/en/

Danielle  

Faculty Grant - Barnaba DMG - 
Web

 Entering Phase II-  Complete the last phase of the project and demo it to faculty sponsors
http://aerial-ny.library.cornell.edu

Jim, Danielle, Mira  

Faculty Grant - Murray DMG    Entering Phase II  Finish final load into D-Space
http://goldsen.library.cornell.edu/rockefeller/

Danielle  

 Fig MacDougall Grant  DMG  Summer 2008  Scanning, processing and upload of additional 1500 slides into Luna
http://beyondthetaj.library.cornell.edu/

 Danielle, Mira  
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Facuty Grant -Allen DMG -
Web

Summer 2008  Digitized materials to DLXS 12
Completion of portal in CommonSpot

 George, Fiona
Melissa, Fiona

 

Faculty Grant - Case  DMG  Fall 2008 Scanning, processing and delivery via DLXS 12 of Polish Soliditary materials Fiona  

Faculty Grant - Owen DMG  COMPLETE  cuineiform tablet digitzation complete,
http://cdli.ucla.edu/collections/cornell/cornell_library.html

Oya  

Huntington Free Library 
 Digitization

 DMG  Spring 2009  Digitize as many HFL volumes possible within budget constraints; load onto DLXS Danielle, Shakhya, 
 Bronwyn, George

 

Bolivian Pamphlet 
 Digitization

 DMG  Fall 2008  Digitize 40000 pages of Bolivian pamphlet material to be loaded into DLXS. Danielle, Shakhya, 
Bronwyn, George

 

Vicos Digitization: 
 Goldman Fund

 DMG  Fall 2008  Digitize Vicos content for upload into Luna Insight and E-Commons  Jessica, Danielle, Mira  

 Sphinx Digitization  DMG  Summer 2008
 COMPLETE

 Digitize and deliver 2000 pages back issues of Alpha Phi Alpha newsletter for fraternity Bronwyn, Shakhya, 
 Danielle, Fiona

 

 NYSA Digitization Project  DMG  Spring 2009  Digitize large number of images for NYSA.  Rhea, Danielle   

 Kath March Digitization  DMG  Spring 2008
 COMPLETE

 Digitize Nepalese land documents to be loaded into E-Commons.   Danielle, Jessica  

Nuremberg DMG  Spring 2008
COMPLETE

Digitize 5000 pages of Nuremberg transcript documents for Law Library Fiona, Bronwyn  

CMIP - Cornell Modern 
Indonesia Project

DMG Summer 2008 Digitize 10,00 pages (75 monographs) for DLXS and POD Fiona, Bronwyn  

New Submission Module  SCT-arXiv Early 2009 Develop new submission module to address a number of current issues and to make the process 
easier for users. Will also facilitate integration of automatic metadata extraction to pre-fill submitter 
metadata form.

Simeon, Gerda  

Entrez Style API  SCT-arXiv Coordinate with InfoSci. End 
2008

Support API for other services to interact with arXiv in real time without the need for data harvesting. 
Initial version running since Jan 2008. Coordinating with InfoSci effort to add similarity engine.

Simeon, InfoSci  

Support Datasets  SCT-arXiv Spring 2009 Add limited support for the upload and access of modest size datasets associated with paper. Some 
foundational work done, need to coordinates with new submission module and complete either with or 
soon after.

Simeon, Gerda  

Intergrate with CUL 
Preservation Efforts

 SCT-arXiv unknown schedule Coordinate with Bill Kehoe / Adam Smith on ensuring appropriate ingest of arXiv data as part of the 
normal workflow

Simeon  

Pending Queue  SCT-arXiv Early 2009 Revise workflow around submission and moderation to support more flexible "holding" of new 
submissions until approved for publication. This project now rolled in with development of new 
submission module.

Simeon, Gerda  

New Announcement 
System

 SCT-arXiv Summer 2009 Create new announcement module for daily announcements. Will have subscriptions tied to use 
accounts as opposed to separate email registration, and more flexible alerting.

Simeon, Gerda  

Virtualize Mirror Instances  SCT-arXiv Spring 2009 Move all mirror installations to use virtualized server instances to simplify local configuration 
requirements and software updates.

Simeon, Don  

arXiv Budget  SCT-arXiv done for FY08 Systematically document arXiv-related expenses and identify resource needs Oya, Simeon   11 

DPubS 2.3 SCT - ept early Fall 2008 Preparing DPubS 2.3 for release in early Fall 2008. Consolidation of all databases to MySQL; major 
improvements to Subscription, Registry, and Admin Service; new release of Editorial Service for final 
beta testing.

David R.  

Euclid upgraded to DPubS 
2.3

SCT - ept early Fall 2008  An upgrade that will allow for greater remote management of Euclid--needed for Duke UP to take over 
more operational duties.

David R.  

CHMM Data conversion SCT - ept early 2009 Convert all 571 books in the Cornell Historical Math Monograph collection (originally digitized in 1994) 
to improved format and include in Euclid.

David R.  

Support for CIP 
publications

SCT - ept ongoing  Preparing and delivering miscellaneous publications for CIP. Projected projects include: Signale 
(German Studies monographs); Islandica monograph(s; Turner Festschrift; SCOPE Biofuels 
conference.

David R.  

Euclid V 2.0 upgrade SCT - ept  COMPLETEDSpring 2007 conversion of existing Euclid content to upgrade to DPubS v 2.0 functionality David R.  

Euclid - JSTOR SCT - ept  January 2007
data conversion complete; 
content will be uploaded to 
Euclid v. 2  by end April 2007 
COMPLETED

conversion of JSTOR to Euclid metadata for backfile of 7 journal titles, upload PDFs for IMS journals, 
 link to JSTOR pages for ASL journals  

 
 ASL - Association for Symbolic Logic -- 2 journal titles

 IMS - Institute of Mathematical Sciences -- 5 journal titles

David R. /Michael 
Wakoff

 

Euclid - backfile 
conversion projects

SCT - ept ongoing in 2007
 All COMPLETED

  [target BAMS (Bulletin of the American Mathematical Society) 1891 -- 1991; ~80,000 pages 
completion 4/20 for all but ref. linking] 

 TMJ (Tohoku Mathematical Journal) Vols. 1 (1949-1950) -- 53 (2001); ~30,000 pages; ~2,400 articles 
[target completion: end of April 2007]

 PJA (Proceedings of the Japan Academy) Vols. 1 (1912) -- 74 (1998); ~24,000 pages; ~5,500 articles
 HMJ (Hiroshima Mathematical Journal) Volume 1 (July 1971) -- 30 (2000) plus 10 vols.; ~22,500 

 pages; ~1,300 articles 
  JDG (Journal of Differential Geometry) 1967 -- 2000; ~35,000 pages

  OJM (Osaka Journal of Mathematics) 1949--2000 (two series); ~33,000 pages; ~2,022 articles
 PRIMS (Publications of the Research Institute for Mathematical Sciences) Vol. 37 (2001) -- Vol. 41 

 (2005); ~167 articles
  RMJM (Rocky Mountain Journal of Mathematics) Vols. 1 (1971) -- 19 (1989)

Proceedings of the Berkeley Symposium on Mathematical Statistics and Probability; conference 
 [Vol 1 complete. Target proceedings, 22 volumes, 620-670 articles, and ~8,500-9,500 pages 

completion for remainder, end of summer 2007]

David R. /Michael 
Wakoff

 

Euclid - new titles SCT - ept ongoing in 2007
All COMPLETED

 Tokyo Journal of Mathematics [COMPLETED]

 Notre Dame Mathematical Lectures; monograph series, 15 monographs, ~ 1700 pages [COMPLETED]

   RMJM (Rocky Mountain Journal of Mathematics) Vols. 20 (1990) -- 37 (2007) [COMPLETED]
 [COMPLETED] Journal of Integral Equations and Applications

Proceedings of the Berkeley Symposium on Mathematical Statistics and Probability; conference 
 [COMPLETED]proceedings, 22 volumes, 620-670 articles, and ~8,500-9,500 pages 

David R./Michael 
Wakoff

 

 - Other new titles SCT - ept  ongoing in 2007
All COMPLETED

  MAIK back issues of physics journals: 15 titles; 124 vols.; ~ 1,242 issues [COMPLETED]
 CRER (Cornell Real Estate Review) [COMPLETED]

  [CANCELED]Hesperia Vol. 1 (1932) - Vol. 72 (2003); total 2,131 articles

David R./Michael 
Wakoff

 

LSDI - Voyager data 
reports

DLDS thru 2008 reports from Voyager re which books to pull Lydia

Voyager - Annex move DLDS thru 2009 reports from Voyager Lydia  

Voyager - Centralized 
billing

DLDS 2007?   Lydia  

Voyager - send fine data 
to CU Collections

DLDS summer 2007 send overdue fine info for Collections action Lydia  

http://cdli.ucla.edu/collections/cornell/cornell_library.html


Voyager - serial barcoding 
reports

DLDS summer 2007   Lydia  

Voyager - reports as 
needed

DLDS ongoing   Lydia  

 Luna - WebFeat 
compatibility testing & 
resolution

 DLDS   fall 2008
done, but will need to open 
again

 load testing (Surinder & Rick) ; static page surrogates to Google (Rick)  Rick ; Surinder  

Luna - 6.0 beta testing DLDS  (done) 2008 includes procurement  & config of test server Surinder  

Voyager 6.5 upgrade DLDS May 2008
completed 

Includes test system upgrade in March 2008, prod in May 2008 Surinder  

Sun Center of Excellence 
renewal

DLDS spring 2007   Marty ; Oya  

LSDI - Storage system 
implementation

DLDS summer 2007
completed 

  Marty ; Bill ; Surinder ; 
George ; Rick

 

Unified Request Queue 
(patron info system for 
Voyager, Borrow Direct, 
ILL)

DLDS July - December 2008 Part of Web Vision implementation Rick and Matt C.  

OAI record sets for 
America History Online

DLDS July 2008 - done MODS records via OAI static server Pete  

OAI service integrated into 
DLIT Registry

DLDS 2008- cancelled OAI service for all our collections Pete  

AJAX interface for logs 
system

DLDS Summer/fall 2008 Scalable, responsive AJAX interface for logs system Matt C.  

Mycontents migration to 
Amazon cloud

DLDS 2008 Move Mycontents linux system to Amazon cloud Matt C. and Rick  

WorldCat Local 
implementation

DLDS 2008 Project leader for WorldCat Local implementation Adam  

Data Mart design and 
development, in CIT 
hosted Oracle database

DLDS - done ongoing creating log reporting system for all of our DLIT hosted digital collections, the PURL resolver, and the 
checkip licensed resources

Pete ; Adam (with 
some light  consulting 
help from Rick and 
Matt)

 

LTS projects DLDS onging  some 20 hours / week is devoted to supporting LTS batch processing needs. See: http://lts.library.
cornell.edu/lts/pi/dpt/all.cfm

Pete  

CU Ithaca / Weill 
Transparency (Shib
/ezproxy)

DLDS April - June 2007
completed

what are the issues surrounding the use of Shibboleth in libraries, in particular how does it interact with 
ezproxy?

Adam and Pete  

Euclid prcess automation DLDS ongoing
completed

custom batch processing for BAMS, PJA, HMU, TMJ Matt C.  

BatchCat/Jena/Database DLDS onging
completed

backlog of custom batch processing jobs for LTS Matt C.  

e-NERF workflow tool DLDS through June 2007
completed

create tool moving NERF form from paper to electronic Matt C.  

CUL Web Vision Team DLDS through July 2007
completed

member of team developing report to guide CU Web development Adam  

PSEC Usability and 
Assessment / ReDS 
usability testing for 
Webfeat Find it!

DLDS ongoing designing and executing usability testing of CU online services Adam  

CU Ithaca / Weill 
Transparency

DLDS through June 2007
completed

member of working group examining the various issues and possible solutions to improve transparency 
between campuses

Adam  

OpenURL quality project DLDS  - included in 2008 ongoing
Mellon funded planning

effort to develop quality metrics for the thousands of OpenURLs our patrons click on every week Adam  

Get it! Team DLDS ongoing member of team tasked with improving delivery services Adam and Matt  

Statistics repositories 
support

DLDS ongoing not everything we license is accessed by way of our discovery systems.  there is a need to support and 
 manage COUNTER reports from vendors in our systems such as ERM, ISI Journal use Reports, and 

ScholarlyStats

Adam  

HFJ (Luna collection) DLDS  onging
completed 

Correcting various problems and working on the Interface to TMS Rick and Surinder  

Registry DLDS Continue Maintenance Interface with ockham project Rick  

Lab of O (Luna) DLDS Onging Reload Data Rick  

KVRF DLDS Summer 2007 There are about 1000 images that did not associate with metadata properly. Figure it out why? Rick  

Mycontents DLDS Summer 2007 Fix 'bugs Rick  

MySQL DLDS ongoing As needed Rick  

RSRS DLDS ongoing As needed Rick  

CommonSpot DLDS  Ongoing
completed 

Creating, Dubugging, Suppoting Rick/Surinder  

KVRF DLDS Summer2007 Figure out how to batch load data. Rick  

HFJ/KVRF DLDS Summer 2007 Figure it out how to batch index collections Rick  

Luna LoadTest/Webfeat DLDS  2008
completed 

Testing load of Luna to correct problems with Webfeat Rick/Surinder  

Luna collection DLDS Fall 2007 Make harvestable web pages. Rick  

Working on many 
maintenance contracts

DLDS Spring 2007
Completed

Serverware hardware mainatence contract, CIT service contracts Surinder/Marty  

Hardware/software Budget DLDS  Spring 2007
Completed

  Surinder/Marty  

Hardware (Servers)
purchase and consulting 
with DLIT Staff

DLDS Onging As needed bases Surinder  

Oracle Database support DLDS Ongoing this includes maintenance to make sure Oracle database runs smotth on Voyager, Commonspot, Luna 
and ERMS.

Surinder  

Luna Beta testing for 6.0 DLDS  Fall 2008
completed 

We will test luna 6.0 software as beta on Oracle 9, then convert to Oracle 10 and test in 10 Surinder/Rick  

http://lts.library.cornell.edu/lts/pi/dpt/all.cfm
http://lts.library.cornell.edu/lts/pi/dpt/all.cfm


SAN moves for many 
systems

DLDS 2007/2008
Completed

We still need to move ERMS, LUNA, COMMONSPOT AND VOYAGER system to SAN storage. I will 
be working with CIT's. Since these are all Oracle database system, will need to take special care for 
this.

Surinder  

Luna collections work  DLDS  Ongoing  This work continues as the new collections requests come and existing collections maintenance.  Surinder  

On Call for Mission Critical 
systems

DLDS Ongoing 24/7 on call system is provided to cover mission ciritical systems Lydia/Peter/Rick
/Surinder

 

Making sure the Backups 
on all mission critical 
systems and consulting as 
needed

DLDS Ongoing Making sure databases backups on Voyager, Annex, Luna, CommonSpot, ERMS are done properly 
and test the restores from the backups

Surinder  

End of Year Accounting 
Roll Over

DLDS  June 2007
Completed

Voyager Accounting end of year Roll Over Lydia/Surinder  

FPC (Accounting Roll 
Over)

DLDS June 30,2008 Voyager Accounting end of year roll Over Surinder  

Review software on DLIT 
Servers

DLIT/CIT 2008 Flag software instances for upgrade, replacement, or retirement due to security concerns. Surinder, George, 
Javier Streb(CIT)

 

Recommend applications 
for desktop access to 
DLIT servers.

DLIT 2008 
ongoing

Document recommended applications on DLIT wiki and shae recommendations with affrected CUL 
desktop staff

Surinder, George, 
Amy

 

Document Systems,
servies and scripts on 
DLIT servers

DLIT June 2009 
going well, still continue

Establish review schedule for DLIT documentation; and make documentation available to CUL 
emergency planning site.

Mary Beth, Surinder, 
George

 

Establish DLIT guidelines 
for matching systems and 
services

DLIT August 2008 To be deployed with DLIT servers on which to deploy them and incorporate security, load, support 
expectations, etc. into guidlines

Marty, Surinder, Rick, 
George

 

Old servers replacement 
planning,implementation

DLIT March/June 2009 
COMPLETED

7 old servers needed to be replaced, configure to right size, purchase order, making sure all ther 
servers arrived ok, and entering in maintenance contract, taking old ones out of serverware maint 
contract out.

Surinder/Marty  

Voyager Servers move 
from old servers to new

DLIT June/July 2009 
Competed

Move the test and production servers from old servers to new.Because of the Solaris 10 os from Solaris 
9,and many security issue to fit CIT new rules, made this project very difficult.

Surinder, Rick, Peter  

Annex server move from 
old to new

DLIT August 2009 Will be moving LAS system to new servers, during this time also will be 
upgrade of Progress database and also application upgrade. This will help us, not to worry about either 
of those upgrade for next few years. 
Also, cleaning up the user list.

Surinder  

Upgrade Luna database DLIT August 2009 Luna upgrade to 6.2. first upgrade on library35 , then test instance on library24 and then production on 
library24.

Surinder /Mira  

New Patron Load DLIT August 2009 - done modernize patron load to recognize academic employees, student terms, trustees Pete  

Voyager Upgrade DLIT September 2009 Test will be done on September 21th, 2009, testing will start and production will be during Dec holidays Surinder  

Replace Library25 ERMS 
server with new server

DLIT September We need to replace the old server with new. It also run Oracle database. Surinder  

KEY:  Desktop = Desktop Services 
         DMG      = Digital Media Group 
         SCT-arXiv= arXiv - Scholarly Communications Technologies 
         SCT-ept   = E-Publishing Technologies 
         DLDS = Digital Library & Discovery Services
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