

DLIT Projects - Parking Lot

Summary of DLIT projects currently on hold (June 2007 status)

This is a parking lot for DLIT projects for projects/tasks that cannot be carried out due to various reasons (lack of staff or staff skills, time shortage, competing priorities, lack of a plan/strategy, etc.).

Project	Dept	Status	Details	Contact
BookSurge	DMG	Unknown	30% of initially designated content held back due to POD limitations. On hold until BookSurge develops solutions for > 740 pages, foldouts, etc.	Fiona
Big Bird	DMG	Unknown	Create a virtual collection by combining Lab of O, Fuertes, and Beautiful Bird visual image collections	Oya
CIDC	DMG-Web	Unknown	build home pages for CIDC web sites that do not have a home page	Jim Reidy
Commonspot - Admin Ops	DMG-Web	Unknown	Create a Admin Ops Web Site in Commonspot	Melissa Kuo
Commonspot	DMG-Web	Unknown	Proper indexing of Word and PDF documents in Commonspot is a problem. Commonspot needs to allow for uploads of .mrc and .out filetypes. CUL Commonspot policy needs to address post-production procedures. Commonsot needs to be able to add users using LDAP.	Jim Reidy
Ctheorymultimedia	DMG-Web	Unknown	Update ctheorymultimedia.cornell.edu	George
GloPad	DMG-Web	Unknown	GloPad needs language support for multilingual Quicktime objects. The GloPad codes needs documentation. Pull down lists are too long to be helpful. Migration tasks are not completed	Jim Reidy
LOCKSS	DMG-Web	Unknown	Upkeep of CUL's membership to the LOCKSS Alliance. Preserving RMC Exhibition sites in the private LOCKSS Network.	Bill Kehoe
Luna -usability	DMG-Web	Unknown	Fix Popup Blocker Issue in Luna	Jim Reidy
MathARC	DMG-Web	Unknown	Archiving of the arXiv and doing daily additions.	Bill Kehoe, Adam Smith
MOA1 - rescans	DMG-Web	Unknown	Add rescans to Making of America Collection and fix metadata problems. Includes 82 images in 19 journals and 1 book, and volume 6 of the American Whig Journal (2693 images)	George
MOA1 - upgrade	DMG-Web	Unknown	Upgrade the Making of America Collection from pre-DLXS release to DLXS version 12	George
MOA1 - integrate	DMG	Unknown	Integrate CUL and UMich MOA1 collections (virtual)	George
MOA1: re-OCR - Part 1	DMG	Unknown	Analyze best possible OCR engines by test OCR'ing a sample from the MOA1 collection using different OCR engines and comparing to extisting OCR.	George, Danielle, Fiona
MOA1: re-OCR - Part2	DMG	Unknown	Re-OCR the MOA1 Colelction using a new OCR engine.	George, Danielle, Fiona
Race and Religion	DMG-Web	Unknown	Upgrade Race and Religion Site including new User Interface and Database searching	George
Visual Resources	DMG	Unknown	Organize a meeting for Cornell's visual resource service providers and key users including the Museum, KVRF, Lab of O, etc.	Oya, Danielle
Alumni and Friends eResource Refresh	SDG	Unknown	The recommended websites list on the site is way out of date. This project was started last year, but put on hold after the scope of the Find Databases collection was trimmed from over 1000 to less than 400. CIT hosted server.	Adam Chandler
MOA - Harper's 1900-1922	DMG	Unknown	Received TIF files from Harper's for 1900-1922 as part of file exchange. Integrate into existing MOA Harper's content of 1850-1899	Fiona
Murray Multi-Media Archive	DMG	Unknown	Investigate and implement user-friendly archive for multi-media material using 20k in DLIT acct. from earlier FIG grant.	Danielle
OpenURL Quality Project	SDG	Unknown	Create database of incoming OpenURLs then develop metrics for quality	Adam Chandler
Single Sign On for all library services	SDG	Unknown	One of the barriers to using our resources is multiple authentication systems. Make them all use Kerberos.	Adam Chandler