

KRA Steering Committee
May 1, 2008
2:00 – 3:00pm

1. V.1.0 release status: Andy
2. Budget redesign and release schedule: Pam
3. Status of CU campus involvement: Pam, Ray
4. Status of cost/benefit analysis: Dan
5. Project schedule: Andy
6. KRA functional manpower: Dan/Andy