

Chemistry IT
Project Tracking

Code	Project	Lead	8/5	8/12	8/19	8/26	9/2	9/9	9/16	9/23	9/30	10/7	10/14	10/21	10/28	11/4	11/11
Large																	
P5	Stockroom POS	OH															
P11	ChemIT Service offering	OH			To web		Committee										
<i>P3</i>	<i>Acert Eldor Server migration & future support - CCMR>ChemIT</i>	CZ	CCMR Cleanup & Backup			8/27/13 Pull Plug											
P37b	ChemIT Server upgrade / install	meh/rwg							Testing					production			
P41	CU Chem Computing Cluster	LZ					Discovery										
P40	Collum Cluster upgrade	LZ					Test	Data move	Live								
P29	Crane -New cluster	LZ				Proposal?											
P30	Hoffmann - Cluster Expansion	OH			plan 8/21												
P44	NMR New Linux Server & clients	RWG				Proposals											
P2	Casper Deployment (admin)	MEH			Packages	system deployment	live										
P8	System Center deployment	RWG							setup								
P9	Petr Systems updates & inventory	oh	rg - list														
P10	Instruction - Mac server Uplift	meh			Server Running												
Small																	
P12	ChemGrades - convert off of dated FMPro workstation DB	OH	Demo	Deployer	Live	Migration			Web Demo	Web Live							
<i>P13</i>	<i>Petr Email Migration CCMR>CIT</i>	MEH	move old		END												
<i>P46</i>	<i>Collum Expanded Node Storage</i>	LZ			Live												
P14	Identity Finder - Admin Scans	Matt															
P48	Physical Labs PC's (Lars)	rg															
<i>P49</i>	<i>Freshman Labs PC's (Becky)</i>	matt							New Laptop setups								
P50	Classroom Updates	meh				xxxxxxx											
P15	Printer Assessment (admin)	OH/MEH	meeting														
P18	MS STEM licenses	OH	Code	Access	Process	Store		Live?									
P20	Document Software Licenses	meh	Matt	Meet													
P42	ChemIT Files Migration to Synology	RG															
P43	Computer Inventory Update	Matt															
P21	Lewis file Sync -new solutions	OH															
<i>P23</i>	<i>Dichtel Mac Sync</i>	OH	Meet / plan	select		Implement											
P24	Win 7 x32 & x64 images	rwg				Summer 13											
P25	Win 8 image	rwg							New Win 8 Image								
P27	Linux CU AD Connectivity	LZ	Document		wrapup												
P31	All Clusters - software upgrades	lz						TBD									
P32	Linux Workstation CentOS image	LZ						TBD									
P33	Linux Workstation upgrades	LZ						TBD									
<i>P39</i>	<i>Group Computing Rep - document duties & meet</i>	OH	ChemIT Review	Final docs	Meet												
<i>P45</i>	<i>Freed UPS for instruments</i>	OH															
P47	Becky Filemaker	OH/RG				Assessment											
P51	Grad Computing Outreach	OH															
P52																	