

DLIT Projects

DLIT Projects - Ongoing Maintenance and Development- summary table

Archive of Projects - posted as PDFs in [Attachments](#)

DLIT Projects [Parking lot](#)

Summary of DLIT Projects In Progress

Project	Dept	Status (est. completion)	Details	Contact	
DLIT Publicity for Completed and Ongoing Projects	DLIT	ongoing	How do we increase awareness of our initiatives both for getting feedback and also to promote our services? Summer 08 - working with Lib Comm. for Olin Lobby flatscreen materials	Oya and Fiona	
DLIT Infrastructure	DLIT	postponed	Assess technologies and systems used in DLIT projects and develop a proposal for improving the current infrastructure - pending for a plan/strategy	DLIT Managers	
Digital Preservation Program	DLIT	Sept 2008	2008 Preservation plan assessment	Oya, Bill Kehoe, Adam Smith, George Kozak, Marty Kurth, David Ruddy	
Cornell Teaching and Learning Consortium	DLIT	completed	Complete and promote CTLC website working with Joan Getman. Ownership to be transferred to new Cornell - Director, Center for Teaching Excellence	Oya	
	Desktop Services		Compiled at http://confluence.cornell.edu/display/dlitmgr/Desktop+Services+Projects	Oliver	
BookSurge	DMG	ongoing	delivery of ~6K titles from 11 Digital Collections for Print on Demand via Amazon. Generating revenues as of Dec 2007. See titles on Amazon: http://tinyurl.com/yqy8fy	Fiona	
LSDI Digitization	DMG-Web	postponed	Develop a QC strategy for images and collaborate on ingest module	Danielle	
LSDI Ingest and Repository	DMG-Web	TBD	Develop a plan for the ingest and management of digitized content	Bill Kehoe, Adam Smith	
Visual Resources Working Group	DMG	ongoing	Set priorities for the 2008 program of VRWG	Danielle, Marty	
Digital Collections Delivery Platforms (DCDP)	DMG	ongoing	program of forum events: February - Registry, June - LSDI, http://dcdp.library.cornell.edu/	Oya, Fiona	
Luna 6.0 Upgrade	DMG-Systems	Fall 2008	Upgrade Luna to new version 6.0	Mira, Rick, Surinder, Danielle	
RMC Exhibits	DMG	ongoing	Wine Exhibition - June 09 - January 09 Upcoming:	Rhea	
Server Administration	IT-Infrastructure	ongoing	Maintaining library5, library37, library38, library36 and assisting on library23 including CUWebAuth and Apache and Tomcat work.	George	
eCommons Administration	IT-Infrastructure	ongoing	Fixing problems, running reports, making changes to User Interface, adding collections and users	George	
DLXS upgrade	DMG-Web	4th Q 2008 COMPLETE	upgrade DLXS version 10 collections to version 13 and move DLXS v.12a collections to version 13: History of Social Welfare, History of the Left in Latin America, Liberian Law, May Anti-Slavery, Southeast Asia Program Data papers, Regmi Journals, Southeast Visions, Stevens Family Papers, Witchcraft Collection	George	
Move pre-DPubS to DLXS	DMG-Web	Summer 2008 COMPLETE	moved Historical Math Books, Historical Monographs, International Women's Periodicals, Ezra Cornell Genealogy, KMODDL e-books, New York State Historical literature from pre-DPubS code to DLXS	George, Melissa	
Added Bolivian Pamphlets	DMG/IT-Infrastructure	July 2009 COMPLETE	Added The Alfredo Montaño Bolivian Digital Pamphlets Collection using DLXS	George, Fiona, Bronwyn, Steve Rokitka	
Added East Asia Series	DMG-Web	4th Q 2008 COMPLETE	Added the Cornell East Asia Series Online using DLXS	George, Fiona, Bronwyn, Melissa	
Added Modern Indonesia Project	DMG/IT-Infrastructure	January 2009 COMPLETE	Added The Cornell Modern Indonesia Project using DLXS	George, Fiona, Bronwyn, Steve Rokitka	
EAD2002 upgrade	DMG-Web	Fall 2008 COMPLETE	upgrade RMC Finding Aids to EAD2002 and the incorporate to DLXS v.13	George, Eli Brown, Sarah Keen, Evan Earle	
Move Race and Religion to DLXS	DMG/IT-Infrastructure	March 2009 COMPLETE	move Race and Religion using pre-DPubS to DLXS	George	
move MOA to DLXS	DMG/IT-Infrastructure	July 2009 COMPLETE	move the Making of America Collection from old Michigan Middleware to DLXS v.13	George, Fiona, Steve Rokitka	
MOA Federated Searching	IT-Infrastructure	ongoing	investigating combining the Michigan and Cornell MOA collections in a union search engine	George	
Add Johnson Papers	IT-Infrastructure	July 2009 COMPLETE	added the papers from the Johnson Collection which were scanned in the early 1990's	George	
Add Antislavery Papers	IT-Infrastructure	Aug 2009 COMPLETE	added the papers from the Anti-Slavery Collection which were scanned in the early 1990's	George	
Add Ezra Cornell Notebooks	IT-Infrastructure	Aug 2009	to add papers from the Ezra Cornell Notebooks which were scanned in the early 1990's	George	
Add Huntington Collection	DMG/IT-Infrastructure	Oct 2009 COMPLETE	Give online access to the books from the Huntington Collection using DLXS v.13	George, Fiona, Danielle, Bronwyn, Steve Rokitka	

Add Wordsworth Collection	DMG/IT-Infrastructure	ongoing	Give online access to the books from the Wordsworth Collection using DLXS v.13 or perhaps Internet Archive Access	George, Bill Kehoe, Danielle, Elaine Engst	
Upgrade DSpace installation from 1.2.2 to 1.3.2	DMG - Web	January 2007 COMPLETE	Upgrade DSpace from version 1.2.2 to 1.3.2. Add module to display message when trying to view restricted theses and dissertations. http://dspace.library.cornell.edu	George	
Add Tech Reports to DSpace	DMG - Web	May 2007 COMPLETE	Add CUL Technical Reports to DSpace	George	
Upgrade IFUP and Bethel	DMG-Web	May 2007 COMPLETE	Upgrade ifup.cit.cornell.edu and bethe.cornell.edu which are hosted on the dspace server http://ifup.cit.cornell.edu http://bethe.cornell.edu	George	
DSpace - Print on Demand	DMG - Web	Aug 2007 POSTPONED	Make changes to Internet-First University Press to handle Print-on-Demand with Campus Store	George	
Upgrade DSpace installation from 1.3.2 to 1.4.2	DMG-Web	Summer 2007 COMPLETE	upgrade DSpace from version 1.3.2 to 1.4.2.	George	
Migrate DSpace installation to new server	DMG-Web	Fall 2008 COMPLETE	Moved DSpace to new Server running Apache 2 and Tomcat 5 using mod_jk for both Production and Test	George	
Upgrade DSpace User Interface	DMG-Web	Summer 2007 COMPLETE	upgrade Dspace to be eCommons@Cornell	George, Melissa	
Add Manakin for DSpace User Interface	DMG - Web	Fall 2007 POSTPONED	Add MANAKIN to upgrade DSpace User Interface	George	
Add digitalcommons to DSpace	DMG-Web	Summer 2007 COMPLETE	Add the content of ILR digitalcommons to eCommons	George, Rick Silterra	
Institutional Repository Task Force	DMG-Web	Summer 2008 COMPLETE	Worked on White Paper and on eCommons policies	IR Task Force	
Upgrade DSpace installation from 1.4.2 to 1.5.2	IT-Infrastructure	Summer 2009 COMPLETE	Upgrade DSpace from 1.4.2 to 1.5.2 (upgrade running in test needs - to be moved to Production)	George	
Upgrade library5 to new CUWebAuth 2.0	IT-Infrastructure	Summer 2009 COMPLETE	Upgrade library5 to use new CUWebAuth	George	
Migrate library23 to library42 and upgrade	IT-Infrastructure	Winter 2010	Migrate library23 to new server (library42) and use new CUWebAuth & Beach Infrastructure Build	George, Pete, Surinder, Rick	
Upgrade library24 to new CUWebAuth 2.0	IT-Infrastructure	Winter 2009 COMPLETE	Upgrade library24 to use new CUWebAuth & Beach Infrastructure Build	George, Pete	
Upgrade library35 to new CUWebAuth 2.0	IT-Infrastructure	Summer 2009 COMPLETE	Upgrade library35 to use new CUWebAuth & Beach Infrastructure Build	George, Pete	
Upgrade library36 to new CUWebAuth 2.0	IT-Infrastructure	Summer 2009 COMPLETE	Upgrade library36 to use new CUWebAuth & Beach Infrastructure Build	George, Pete	
Upgrade library37 to new CUWebAuth 2.0	IT-Infrastructure	Summer 2009 COMPLETE	Upgrade library37 to use new CUWebAuth & Beach Infrastructure Build	George, Pete	
Upgrade library38 to new CUWebAuth 2.0	IT-Infrastructure	Summer 2009 COMPLETE	Upgrade library38 to use new CUWebAuth & Beach Infrastructure Build	George, Pete	
Add IP protection to certain LUNA Collections	DMG/IT-Infrastructure	FALL 2009 COMPLETE	Add IP protection to certain LUNA Collections	George, Mira, Danielle, Surinder, Rick	
MathArc	DMG - Web	February 2007	http://www.library.cornell.edu/dlit/MathArc/web/index.html	Bill Kehoe, Adam Smith	
Archiving arXiv and Euclid	DMG - Web	end of 2007	Develop an archival plan and implement	Bill Kehoe, Adam Smith	
Vet School Image Library	DMG-Web	Summer 2008 COMPLETE	Create a Digital Library to handle the Vet School's Images	Adam Smith	
Cornell Daily Sun	DMG	COMPLETE	Vol. 1-40 contents to http://cdsun.library.cornell.edu/	Fiona, Matt	
Lab of Ornithology	DMG	COMPLETE	Creating a Luna collection	Rhea Garen	
KVRF	DMG	Ongoing	Create a Luna collection for the Knight Visual Resources Facility, regulary scheduled upload workflow continues	Mira, Surinder/Rick	
Alumni & Friends Access	DMG	Summer 2008	Streamline AFA site and transition to reside within Library Communications	Fiona, Jennifer Sawyer	
Digital Collections Registry	DMG-Web	COMPLETE	http://rdc.library.cornell.edu . Metadata Services	Gale, Matt	
DMG Image repository	DMG-Digi	Dec 2008	Create a preservation repository for internally generated digital assets.	Bill, Danielle	
GloPAD	DMG - Web	ongoing	http://www.glopad.org/pi/en/	Jim Reidy	
EPE	DMG - Web	ongoing	Entrepreneurship at Cornell Portal (similar to VIVO) http://entrepreneurship.cornell.edu/	Jim, Melissa	
Commonspot	DMG - Web	May 2007	Review work flow, division of tasks, training needs, and back-up roles http://commonspot.library.cornell.edu/	Oya Rieger & George Kozak	
Commonspot implementations	DMG - Web	Spring 2007	Vet StaffWeb, LTS, ASTech http://commonspot.library.cornell.edu/cs/sites.cfm	Jim, Melissa	
KMODDL	DMG - Web	ongoing	http://kmoddl.library.cornell.edu	Matt	
Faculty Grant - Bathrick	DMG - Web	Complete	Phase One complete June 2007; Annotations & Themes - ? http://muller-kluge.library.cornell.edu/en/	Danielle	
Faculty Grant - Barnaba	DMG - Web	Entering Phase II-	Complete the last phase of the project and demo it to faculty sponsors http://aerial-ny.library.cornell.edu	Jim, Danielle, Mira	
Faculty Grant - Murray	DMG	Entering Phase II	Finish final load into D-Space http://goldsen.library.cornell.edu/rockefeller/	Danielle	
Fig MacDougall Grant	DMG	Summer 2008	Scanning, processing and upload of additional 1500 slides into Luna http://beyondthetaj.library.cornell.edu/	Danielle, Mira	

Faculty Grant -Allen	DMG - Web	Summer 2008	Digitized materials to DLXS 12 Completion of portal in CommonSpot	George, Fiona Melissa, Fiona	
Faculty Grant - Case	DMG	Fall 2008	Scanning, processing and delivery via DLXS 12 of Polish Soliditary materials	Fiona	
Faculty Grant - Owen	DMG	COMPLETE	cuineiform tablet digitization complete, http://cdli.ucla.edu/collections/cornell/cornell_library.html	Oya	
Huntington Free Library Digitization	DMG	Spring 2009	Digitize as many HFL volumes possible within budget constraints; load onto DLXS	Danielle, Shakhya, Bronwyn, George	
Bolivian Pamphlet Digitization	DMG	Fall 2008	Digitize 40000 pages of Bolivian pamphlet material to be loaded into DLXS.	Danielle, Shakhya, Bronwyn, George	
Vicos Digitization: Goldman Fund	DMG	Fall 2008	Digitize Vicos content for upload into Luna Insight and E-Commons	Jessica, Danielle, Mira	
Sphinx Digitization	DMG	Summer 2008 COMPLETE	Digitize and deliver 2000 pages back issues of Alpha Phi Alpha newsletter for fraternity	Bronwyn, Shakhya, Danielle, Fiona	
NYSA Digitization Project	DMG	Spring 2009	Digitize large number of images for NYSA.	Rhea, Danielle	
Kath March Digitization	DMG	Spring 2008 COMPLETE	Digitize Nepalese land documents to be loaded into E-Commons.	Danielle, Jessica	
Nuremberg	DMG	Spring 2008 COMPLETE	Digitize 5000 pages of Nuremberg transcript documents for Law Library	Fiona, Bronwyn	
CMIP - Cornell Modern Indonesia Project	DMG	Summer 2008	Digitize 10,00 pages (75 monographs) for DLXS and POD	Fiona, Bronwyn	
New Submission Module	SCT-arXiv	Early 2009	Develop new submission module to address a number of current issues and to make the process easier for users. Will also facilitate integration of automatic metadata extraction to pre-fill submitter metadata form.	Simeon, Gerda	
Entrez Style API	SCT-arXiv	Coordinate with InfoSci. End 2008	Support API for other services to interact with arXiv in real time without the need for data harvesting. Initial version running since Jan 2008. Coordinating with InfoSci effort to add similarity engine.	Simeon, InfoSci	
Support Datasets	SCT-arXiv	Spring 2009	Add limited support for the upload and access of modest size datasets associated with paper. Some foundational work done, need to coordinates with new submission module and complete either with or soon after.	Simeon, Gerda	
Intergrate with CUL Preservation Efforts	SCT-arXiv	unknown schedule	Coordinate with Bill Kehoe / Adam Smith on ensuring appropriate ingest of arXiv data as part of the normal workflow	Simeon	
Pending Queue	SCT-arXiv	Early 2009	Revise workflow around submission and moderation to support more flexible "holding" of new submissions until approved for publication. This project now rolled in with development of new submission module.	Simeon, Gerda	
New Announcement System	SCT-arXiv	Summer 2009	Create new announcement module for daily announcements. Will have subscriptions tied to use accounts as opposed to separate email registration, and more flexible alerting.	Simeon, Gerda	
Virtualize Mirror Instances	SCT-arXiv	Spring 2009	Move all mirror installations to use virtualized server instances to simplify local configuration requirements and software updates.	Simeon, Don	
arXiv Budget	SCT-arXiv	done for FY08	Systematically document arXiv-related expenses and identify resource needs	Oya, Simeon	11
DPubS 2.3	SCT - ept	early Fall 2008	Preparing DPubS 2.3 for release in early Fall 2008. Consolidation of all databases to MySQL; major improvements to Subscription, Registry, and Admin Service; new release of Editorial Service for final beta testing.	David R.	
Euclid upgraded to DPubS 2.3	SCT - ept	early Fall 2008	An upgrade that will allow for greater remote management of Euclid--needed for Duke UP to take over more operational duties.	David R.	
CHMM Data conversion	SCT - ept	early 2009	Convert all 571 books in the Cornell Historical Math Monograph collection (originally digitized in 1994) to improved format and include in Euclid.	David R.	
Support for CIP publications	SCT - ept	ongoing	Preparing and delivering miscellaneous publications for CIP. Projected projects include: Signale (German Studies monographs); Islandica monograph(s); Turner Festschrift; SCOPE Biofuels conference.	David R.	
Euclid V 2.0 upgrade	SCT - ept	Spring 2007 COMPLETED	conversion of existing Euclid content to upgrade to DPubS v 2.0 functionality	David R.	
Euclid - JSTOR	SCT - ept	January 2007 data conversion complete; content will be uploaded to Euclid v. 2 by end April 2007 COMPLETED	conversion of JSTOR to Euclid metadata for backfile of 7 journal titles, upload PDFs for IMS journals, link to JSTOR pages for ASL journals ASL - Association for Symbolic Logic -- 2 journal titles IMS - Institute of Mathematical Sciences -- 5 journal titles	David R. /Michael Wakoff	
Euclid - backfile conversion projects	SCT - ept	ongoing in 2007 All COMPLETED	BAMS (Bulletin of the American Mathematical Society) 1891 -- 1991; ~80,000 pages [target completion 4/20 for all but ref. linking] TMJ (Tohoku Mathematical Journal) Vols. 1 (1949-1950) -- 53 (2001); ~30,000 pages; ~2,400 articles [target completion: end of April 2007] PJA (Proceedings of the Japan Academy) Vols. 1 (1912) -- 74 (1998); ~24,000 pages; ~5,500 articles HMJ (Hiroshima Mathematical Journal) Volume 1 (July 1971) -- 30 (2000) plus 10 vols.; ~22,500 pages; ~1,300 articles JDG (Journal of Differential Geometry) 1967 -- 2000; ~35,000 pages OJM (Osaka Journal of Mathematics) 1949--2000 (two series); ~33,000 pages; ~2,022 articles PRIMS (Publications of the Research Institute for Mathematical Sciences) Vol. 37 (2001) -- Vol. 41 (2005); ~167 articles RMJM (Rocky Mountain Journal of Mathematics) Vols. 1 (1971) -- 19 (1989) Proceedings of the Berkeley Symposium on Mathematical Statistics and Probability ; conference proceedings, 22 volumes, 620-670 articles, and ~8,500-9,500 pages [Vol 1 complete. Target completion for remainder, end of summer 2007]	David R. /Michael Wakoff	
Euclid - new titles	SCT - ept	ongoing in 2007 All COMPLETED	Tokyo Journal of Mathematics [COMPLETED] Notre Dame Mathematical Lectures ; monograph series, 15 monographs, ~ 1700 pages [COMPLETED] RMJM (Rocky Mountain Journal of Mathematics) Vols. 20 (1990) -- 37 (2007) [COMPLETED] Journal of Integral Equations and Applications [COMPLETED] Proceedings of the Berkeley Symposium on Mathematical Statistics and Probability ; conference proceedings, 22 volumes, 620-670 articles, and ~8,500-9,500 pages [COMPLETED]	David R. /Michael Wakoff	
Other - new titles	SCT - ept	ongoing in 2007 All COMPLETED	MAIK back issues of physics journals: 15 titles; 124 vols.; ~ 1,242 issues [COMPLETED] CRER (Cornell Real Estate Review) [COMPLETED] Hesperia Vol. 1 (1932) - Vol. 72 (2003); total 2,131 articles [CANCELED]	David R. /Michael Wakoff	
LSDI - Voyager data reports	DLDS	thru 2008	reports from Voyager re which books to pull	Lydia	
Voyager - Annex move	DLDS	thru 2009	reports from Voyager	Lydia	
Voyager - Centralized billing	DLDS	2007?		Lydia	
Voyager - send fine data to CU Collections	DLDS	summer 2007	send overdue fine info for Collections action	Lydia	

Voyager - serial barcoding reports	DLDS	summer 2007		Lydia	
Voyager - reports as needed	DLDS	ongoing		Lydia	
Luna - WebFeat compatibility testing & resolution	DLDS	fall 2008 done, but will need to open again	load testing (Surinder & Rick) ; static page surrogates to Google (Rick)	Rick ; Surinder	
Luna - 6.0 beta testing	DLDS	2008 (done)	includes procurement & config of test server	Surinder	
Voyager 6.5 upgrade	DLDS	May 2008 completed	Includes test system upgrade in March 2008, prod in May 2008	Surinder	
Sun Center of Excellence renewal	DLDS	spring 2007		Marty ; Oya	
LSDI - Storage system implementation	DLDS	summer 2007 completed		Marty ; Bill ; Surinder ; George ; Rick	
Unified Request Queue (patron info system for Voyager, Borrow Direct, ILL)	DLDS	July - December 2008	Part of Web Vision implementation	Rick and Matt C.	
OAI record sets for America History Online	DLDS	July 2008 - done	MODS records via OAI static server	Pete	
OAI service integrated into DLIT Registry	DLDS	2008- cancelled	OAI service for all our collections	Pete	
AJAX interface for logs system	DLDS	Summer/fall 2008	Scalable, responsive AJAX interface for logs system	Matt C.	
Mycontents migration to Amazon cloud	DLDS	2008	Move Mycontents linux system to Amazon cloud	Matt C. and Rick	
WorldCat Local implementation	DLDS	2008	Project leader for WorldCat Local implementation	Adam	
Data Mart design and development, in CIT hosted Oracle database	DLDS	ongoing- done	creating log reporting system for all of our DLIT hosted digital collections, the PURL resolver, and the checkip licensed resources	Pete ; Adam (with some light consulting help from Rick and Matt)	
LTS projects	DLDS	onging	some 20 hours / week is devoted to supporting LTS batch processing needs. See: http://lts.library.cornell.edu/lts/pi/dpt/all.cfm	Pete	
CU Ithaca / Weill Transparency (Shib /ezproxy)	DLDS	April - June 2007 completed	what are the issues surrounding the use of Shibboleth in libraries, in particular how does it interact with ezproxy?	Adam and Pete	
Euclid precess automation	DLDS	ongoing completed	custom batch processing for BAMS, PJA, HMU, TMJ	Matt C.	
BatchCat/Jena/Database	DLDS	onging completed	backlog of custom batch processing jobs for LTS	Matt C.	
e-NERF workflow tool	DLDS	through June 2007 completed	create tool moving NERF form from paper to electronic	Matt C.	
CUL Web Vision Team	DLDS	through July 2007 completed	member of team developing report to guide CU Web development	Adam	
PSEC Usability and Assessment / ReDS usability testing for Webfeat Find it!	DLDS	ongoing	designing and executing usability testing of CU online services	Adam	
CU Ithaca / Weill Transparency	DLDS	through June 2007 completed	member of working group examining the various issues and possible solutions to improve transparency between campuses	Adam	
OpenURL quality project	DLDS	ongoing - included in 2008 Mellon funded planning	effort to develop quality metrics for the thousands of OpenURLs our patrons click on every week	Adam	
Get it! Team	DLDS	ongoing	member of team tasked with improving delivery services	Adam and Matt	
Statistics repositories support	DLDS	ongoing	not everything we license is accessed by way of our discovery systems. there is a need to support and manage COUNTER reports from vendors in our systems such as ERM, ISI Journal use Reports, and ScholarlyStats	Adam	
HFJ (Luna collection)	DLDS	onging completed	Correcting various problems and working on the Interface to TMS	Rick and Surinder	
Registry	DLDS	Continue Maintenance	Interface with ockham project	Rick	
Lab of O (Luna)	DLDS	Ongoing	Reload Data	Rick	
KVRF	DLDS	Summer 2007	There are about 1000 images that did not associate with metadata properly. Figure it out why?	Rick	
Mycontents	DLDS	Summer 2007	Fix 'bugs	Rick	
MySQL	DLDS	ongoing	As needed	Rick	
RSRS	DLDS	ongoing	As needed	Rick	
CommonSpot	DLDS	Ongoing completed	Creating, Debugging, Supporting	Rick/Surinder	
KVRF	DLDS	Summer2007	Figure out how to batch load data.	Rick	
HFJ/KVRF	DLDS	Summer 2007	Figure it out how to batch index collections	Rick	
Luna LoadTest/Webfeat	DLDS	2008 completed	Testing load of Luna to correct problems with Webfeat	Rick/Surinder	
Luna collection	DLDS	Fall 2007	Make harvestable web pages.	Rick	
Working on many maintenance contracts	DLDS	Spring 2007 Completed	Serverware hardware mainatence contract, CIT service contracts	Surinder/Marty	
Hardware/software Budget	DLDS	Spring 2007 Completed		Surinder/Marty	
Hardware (Servers) purchase and consulting with DLIT Staff	DLDS	Ongoing	As needed bases	Surinder	
Oracle Database support	DLDS	Ongoing	this includes maintenance to make sure Oracle database runs smothh on Voyager, Commonspot, Luna and ERMS.	Surinder	
Luna Beta testing for 6.0	DLDS	Fall 2008 completed	We will test luna 6.0 software as beta on Oracle 9, then convert to Oracle 10 and test in 10	Surinder/Rick	

SAN moves for many systems	DLDS	2007/2008 Completed	We still need to move ERMS, LUNA, COMMONSPOT AND VOYAGER system to SAN storage. I will be working with CIT's. Since these are all Oracle database system, will need to take special care for this.	Surinder	
Luna collections work	DLDS	Ongoing	This work continues as the new collections requests come and existing collections maintenance.	Surinder	
On Call for Mission Critical systems	DLDS	Ongoing	24/7 on call system is provided to cover mission critical systems	Lydia/Peter/Rick /Surinder	
Making sure the Backups on all mission critical systems and consulting as needed	DLDS	Ongoing	Making sure databases backups on Voyager, Annex, Luna, CommonSpot, ERMS are done properly and test the restores from the backups	Surinder	
End of Year Accounting Roll Over	DLDS	June 2007 Completed	Voyager Accounting end of year Roll Over	Lydia/Surinder	
FPC (Accounting Roll Over)	DLDS	June 30,2008	Voyager Accounting end of year roll Over	Surinder	
Review software on DLIT Servers	DLIT/CIT	2008	Flag software instances for upgrade, replacement, or retirement due to security concerns.	Surinder, George, Javier Streb(CIT)	
Recommend applications for desktop access to DLIT servers.	DLIT	2008 ongoing	Document recommended applications on DLIT wiki and shae recommendations with affected CUL desktop staff	Surinder, George, Amy	
Document Systems, servies and scripts on DLIT servers	DLIT	June 2009 going well, still continue	Establish review schedule for DLIT documentation; and make documentation available to CUL emergency planning site.	Mary Beth, Surinder, George	
Establish DLIT guidelines for matching systems and services	DLIT	August 2008	To be deployed with DLIT servers on which to deploy them and incorporate security, load, support expectations, etc. into guidelines	Marty, Surinder, Rick, George	
Old servers replacement planning,implementation	DLIT	March/June 2009 COMPLETED	7 old servers needed to be replaced, configure to right size, purchase order, making sure all ther servers arrived ok, and entering in maintenance contract, taking old ones out of serverware maint contract out.	Surinder/Marty	
Voyager Servers move from old servers to new	DLIT	June/July 2009 Competed	Move the test and production servers from old servers to new.Because of the Solaris 10 os from Solaris 9,and many security issue to fit CIT new rules, made this project very difficult.	Surinder, Rick, Peter	
Annex server move from old to new	DLIT	August 2009	Will be moving LAS system to new servers, during this time also will be upgrade of Progress database and also application upgrade. This will help us, not to worry about either of those upgrade for next few years. Also, cleaning up the user list.	Surinder	
Upgrade Luna database	DLIT	August 2009	Luna upgrade to 6.2. first upgrade on library35 , then test instance on library24 and then production on library24.	Surinder /Mira	
New Patron Load	DLIT	August 2009 - done	modernize patron load to recognize academic employees, student terms, trustees	Pete	
Voyager Upgrade	DLIT	September 2009	Test will be done on September 21th, 2009, testing will start and production will be during Dec holidays	Surinder	
Replace Library25 ERMS server with new server	DLIT	September	We need to replace the old server with new. It also run Oracle database.	Surinder	

KEY: Desktop = Desktop Services
 DMG = Digital Media Group
 SCT-arXiv= arXiv - Scholarly Communications Technologies
 SCT-ept = E-Publishing Technologies
 DLDS = Digital Library & Discovery Services