

# Workday Integration planning and estimating workshop planned

We're planning a [three day workshop](#) to determine the effort required for integrating Workday for October 5-7, 2011. This is pivotal moment in refining the cost estimates, tasks, dependencies and the definition of 'done' for the project.